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PROJECT LENGTH TYPE DESCRIPTION 
 

B-5166 
42342.3.1 
GRANVILLE 

0 Mi 
0 Km 

GRADING, DRAINAGE, PAVING 
 

BRIDGE 138  OVER GRASSY 
CREEK ON SR-1300 
 

TIP ESTIMATE $ 1,100,000          LATEST PRELIMINARY ESTIMATE: $ 1,100,000 
404/401 PERMITS (PENDING) (STATE BRIDGE PROGRAM) 
HOUSER, BAILEY, ELAM, WEAVER, RIVENBARK, BISSETTE, REAMS 

 
B-5407 
46122.3.1 
POLK 

0 Mi 
0 Km 

GRADING, DRAINAGE, PAVING 
 

BRIDGE 34 OVER WALNUT CREEK 
ON SR 1311 
 

TIP ESTIMATE $ 1,400,000          LATEST PRELIMINARY ESTIMATE: $ 1,400,000 
404/401 PERMITS (PENDING)  (STATE BRIDGE PROGRAM) 
MOORE, CALHOUN, ZERMAN, OBERHAUSEN, HEMPHILL, WOOLARD, DUPREE 

 
EB-4707A 
38664.3.FD1 
STPDA-0537(2) 
DURHAM, ORANGE 

2.7 Mi 
4.344 Km 

CONSTRUCT BIKEWAY, SIGNALS 
 

BICYCLE IMPROVEMENTS - 
CHAPEL HILL - US 15-501 TO POPE 
ROAD 
 

TIP ESTIMATE $ 2,950,000          LATEST PRELIMINARY ESTIMATE: $ 3,150,000 
404/401 PERMITS (REQUIRED) BY DIVISION  MUNICIPAL AGREEMENT (IN) 
HOPKINS, N/A, N/A, N/A, N/A, N/A 
DIVISION 

 
U-4715B 
39079.3.4 
BUNCOMBE 

0 Mi 
0 Km 

GRADING, DRAINAGE, PAVING 
 

CITY WIDE SIGNAL 
IMPROVEMENTS 
 

TIP ESTIMATE $ 12,100,000          LATEST PRELIMINARY ESTIMATE: $ 12,100,000 
404/401 PERMITS (PENDING) 
SWAIN, N/A, N/A, WEAVER, N/A, N/A, N/A 

 
U-5315A 
45429.3.F2 
WAKE 

0 Mi 
0 Km 

GRADING, DRAINAGE, PAVING 
 

MORRISVILLE PARKWAY 
EXTENSION FROM WEST OF 
HIGHCROFT DRIVE TO EAST OF 
MILLS PARK DRIVE IN CARY 
 

TIP ESTIMATE $ 6,000,000          LATEST PRELIMINARY ESTIMATE: $ 6,000,000 
404/401 PERMITS (PENDING) 
HAIRE, BAILEY, CAIL, YAMAMOTO, N/A, N/A, DUPREE 

 
U-5315B 
45429.3.F3 
WAKE 

0 Mi 
0 Km 

GRADING, DRAINAGE, PAVING 
 

MORRISVILLE PARKWAY 
EXTENSION FROM NC 540 
(TRIANGLE EXPRESSWAY 
/WESTERN WAKE FREEWAY) 
 

TIP ESTIMATE $ 18,800,000          LATEST PRELIMINARY ESTIMATE: $ 18,800,000 
404/401 PERMITS (PENDING) 
HAIRE, BAILEY, CAIL, YAMAMOTO, N/A, N/A, DUPREE 
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PROJECT LENGTH TYPE DESCRIPTION 
 

U-5742 
50164.3.1 
CUMBERLAND 

0 Mi 
0 Km 

GRADING, DRAINAGE, PAVING 
 

FAYETTEVILLE - COMPUTERIZED 
TRAFFIC SIGNAL SYSTEM 
 

TIP ESTIMATE $ 4,350,000          LATEST PRELIMINARY ESTIMATE: $ 4,350,000 
404/401 PERMITS (PENDING) 
BURNS, MURRAY, N/A, MCINNIS, N/A, PARKER, N/A 

 
 
 


